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Status

05/19/2016 (Thursday) - Day 7 of R6 stone installation in Zone 2; Day 2 of R6 stone installation in Zone 1; Day 8 of overall R6 stone
installation. CEI conducted turbidity monitoring two times over the course of the day. Surveyor on-site to survey targets and stone placement
progress. The crane was used to perform R6 stone placement in Zone 2, in the areas between Targets E and F and between Targets D and
E. The long-reach excavator was used to perform R6 stone placement in Zone 1. The production rate for the crane is currently approximately
3 times slower than that of the excavator. Therefore, CEI will replace the existing clamshell bucket on the crane with a grapple attachment
tomorrow.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (June Yeung), CEI, and CDM Smith  on-site. Subcontractors for crane operation (Thackray) and
surveyor (Weber) also on-site.
0700 - CEI performed health and safety meeting. 
0700 to 0900 - CEI mobilized boat to the City boat launch area, began turbidity monitoring, and adjusted turbidity boom in Zone 2. CEI
performed turbidity readings one more time during the day and provided the turbidity monitoring form at the end of the day. Turbidity readings
did not exceed the performance criteria throughout the day.
0720 to 1500 - CEI performed stone placement in Zone 2 with the crane, in the area between Target E and Target D and between Target E
and Target F. CEI closely directed crane operator during stone placement throughout the day since approximately 1030.
- CEI simultaneously placed stone in Zone 1 with the long-reach excavator. The reach of the long reach excavator was insufficient to be able
to place the stone from the heights specified in the contract documents. Alternately, stone placement was performed at a height of
approximately 5.5 feet from the top of the sheetpile wall; CEI used a tape measure to monitor the height of the excavator bucket during stone
placement. 
- Stone placement by the crane is currently approximately 3 times slower than stone placement by the long reach excavator. Therefore, CEI
will replace the existing clamshell bucket on the crane with a grapple attachment tomorrow to increase production rate.
0815 to 1025 - Stone placement by the crane was halted because a pin that is part of the clamshell bucket needed to be replaced. A service
truck arrived and repairs were conducted. 
1025 to 1200 - Will Geiger of EPA on-site.
1505 -  of CDM Smith off-site.
1530 - CEI off-site.
1600 - June Yeung of Ramboll Environ off-site.

The Week Ahead

Friday 5/20
R6 stone placement. CEI will also replace the clamshell bucket currently on the crane with a 2 cubic yard crane grapple attachment to
increase production rate. 

Monday 5/21
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R6 stone placement

Tuesday 5/22
R6 stone placement

Wednesday 5/23
R6 stone placement

Thursday 5/24
R6 stone placement.

The following activities will also take place next week, although the exact dates are currently unknown: 
- Waler delivery
- Dock builders on-site to install wooden float stages for waler repair and to perform other preparation work 
- Surveyor on-site for two days

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✘ ✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘ ✔

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✔ ✔

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔ ✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘ ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘ ✔

EPA Oversight 
[CDM Smith]

✔ ✔
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EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘ ✔

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✔ ✔

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘ ✔

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘ ✔

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Visitors

Will Geiger (EPA)
Surveyor (Weber)
Crane repairmen (Thackray)
Hauling trucks for R6 stone 
Refueling truck

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane

Material Tracking

Twelve (12) loads of R6 stone, totaling 259.44 tons, were imported. Approximately 180 tons were placed today, with 40 tons in Zone 2 and
140 tons in Zone 1.

A total of 1691.09 tons of R6 stone has been delivered to date. Approximately 940 tons have been placed to date.

Observations
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Remark Description Assignee(s):

Rip-Rap

✔ R6 stone placement
[3.1] 
May 18, 2016

(see pics below)

R6 stone placement in Zone 2 (facing North).

 

R6 stone placement in Zone 1 (facing North).

R6 stone placement in Zone 2, between Targets E and F (facing
East).

 

R6 stone placement in Zone 2.

✘ R6 stone stockpile
extends beyond
crushed stone pad
[7.1] 
May 18, 2016

CEI continued to address some of this concern today and will address the rest
tomorrow.

John Castellani

Stockpiled R6 stone on crushed stone pad in Zone 2 (facing
South).
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✔ Creation of holes
near the top of the
sheetpile wall for the
installation of float
stages [10.1] 
May 19, 2016

CEI proposed to burn six holes, each approximately the size of a quarter, near the top of the sheetpile wall
to install wooden float stages for the dock workers to stand on during waler repair. These float stages would
replace the originally proposed sand bags and wooden platform described in the contract documents. 

Walter Papp of RAC indicated that this modification is acceptable as long as surface water or soil is not
expelled from the holes created and that the holes will be repaired after the work is complete. Will Geiger of
the EPA indicated that this modification is acceptable as well. 

General / Other

✘ Diesel oil spilled
onto asphalt
pavement in staging
area [4.1] 
May 11, 2016

Affected area cleaned up based on visual observations. Cleanup materials
awaiting disposal.

John Castellani

Testing and Monitoring

Weber was on-site today to conduct surveys of the sheetpile wall targets and the riprap berm. Results will be shared as soon as they
become available. CEI provided today's turbidity monitoring data. These data indicate that there were no exceedances of the performance
criteria.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani
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Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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